Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
July 25, 2013



Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Parcel C
e Building 253 and 211
e Parcel E

— Building 518 Sand

e Parcel D-1
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Parcel C - Phase |1

SS/SD Removals & Ship Berth Surveys

e Parcel C SS/SD line removal

e Phase IT — 12,117 of 14,300 linear feet of SS/SD lines (85%) and
25,995 cubic yards have been excavated

e Ship Berths:

» Collected FSS samples at Survey Units 4 through 13 (all
Survey Units have been sampled)

» Conducting characterization sampling and remediation in 7
Survey Units

» Ra-226 in 3 SUs. Max concentration is 1.765 pCi/g
» (Cs-137 in 6 Sus. Max concentration is 0.4069 pCi/g
> 1 device found in SU 4. Ra-226 at 170 pCi/g
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Field Activities in Parcel C Phase 11

. i — e R,

Preparation of FSS sample collection CoIIection_ of FSS samplés from TU 330
at TU 330

Backfilling and restoration of TU 319 FSS sample collection at SU 6 on Berth 3




Activities being performed:
Continued removal of trash & debris from work areas

Began the scanning, sampling, and removal of ventilation system
— 1,000 feet removed (6,525 feet to be removed total)
Began asbestos abatement in both buildings

— Abatement activities only for worker health and safety during
vent removal and FSS surveys
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Loading hopper at 3rd floor access point Filled hopper being emptied into a bin
on the ground floor

Lowering section of ventilation ducting Ductwork staged for scanning and
sampling



parcel C & E Buildings/Sites

FSS Report Status

Free-Released

Final
Draft

Internal Draft
(Data under review)

Waiting for concurrence for .
Free-Release determination




Remaining Parcel C & E uiIdings/Sites

Status

e Parcel C
— Revise North Pier FSS Report to include alpha surveys on metal bollards

e Parcel E
— 500 Series Area Site — Drafting Internal Draft FSS

— Former Shacks 79/80 Site — Awaiting definitive data for one Cs-137
remediation at one Survey Unit



Sand with elevated activity discovered in the
former Base Theater - Building 518

Investigation / Results:
— Per HRA, not an impacted area

— Research and alpha spectroscopy analysis
indicated material from Colma Formatlon and
is NORM 3

— Collected and analyzed
sample of native Colma §
Formation material (Fort ﬁ”
Funston); radiological |
signature similar

Recommendation:

— Reuse the material as a base material for
surface land capping of areas at HPNS

— Dispose as non-LLRW

Note the color of the sand compared to the SS trenhch material
which has been approved for backfill




Parcel D-1

hase 1 & 11

e Phasel
— Gun Mole Pier

o Additional field work to perform Strontium-90 remediation
commenced July 24. Sample results anticipated August 30. FSS
report to be issued Draft in early September 2013

— Phase I RACR

e Draft anticipated early September 2013, following completion of
Gun Mole Pier field work and FSS report

— Confirmation samples

e 3 FSS reports awaiting CDPH RURR letter (383, 313/313A/322, and
South Pier). Confirmation samples submitted.

e Phase II

— Final Execution Plan and Basewide Radiological Management Plan to be
issued July 29

— Mobilization scheduled for August 5



Comments, Questions, Concerns ???



